

# 03-R-312, Center For Nanophase Materials Sciences Oak Ridge National Laboratory, Oak Ridge, Tennessee

(Changes from FY 2004 Congressional Budget Request are denoted with a vertical line in the left margin.)

## 1. Construction Schedule History

	Fiscal Quarter				Total Estimated Cost (\$000)	Total Project Cost (\$000)
	A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
FY 2003 Budget Request (Preliminary Estimate).....	2Q2002	1Q2003	3Q2003	4Q2006	64,000	65,000
FY 2004 Budget Request.....	2Q2002	1Q2003	3Q2003	4Q2006	64,000	65,000
FY 2005 Budget Request (Current Estimate).....	2Q2002	1Q2003	3Q2003	4Q2006	63,882 <sup>a</sup>	64,882 <sup>a</sup>

## 2. Financial Schedule

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
Project Engineering & Design (PED)			
2002	1,500	1,500	1,342
2003	988 <sup>b</sup>	988 <sup>b</sup>	1,121
2004	0	0	25
Construction			
2003	23,701 <sup>b</sup>	23,701 <sup>b</sup>	1,160
2004	19,882 <sup>b</sup>	19,882 <sup>b</sup>	18,267
2005	17,811	17,811	19,215
2006	0	0	22,752

<sup>a</sup> The TEC and TPC are reduced by \$118,000 due to the FY 2004 Rescission.

<sup>b</sup> PED and construction funding were reduced by \$12,000 and \$299,062, respectively, as a result of the FY 2003 general reduction and rescission and by \$118,000 as result of the FY 2004 rescission.

### **3. Project Description, Justification and Scope**

This proposed Center for Nanophase Materials Sciences (CNMS) will establish a nanoscale science research center at Oak Ridge National Laboratory (ORNL) that will integrate nanoscale science research with neutron science, synthesis science, and theory/modeling/simulation of nanophase materials. The total gross area of the new building will be approximately 80,000 square feet, providing state-of-the-art clean rooms, and general laboratories for sample preparation, fabrication and analysis. Included will be initial equipment for nanoscale materials research such as surface analysis equipment, nanofabrication facilities, etc. The facility, co-located with the Spallation Neutron Source complex, will house ORNL staff members and visiting scientists from academia and industry. There are no existing buildings at ORNL that could serve these needs.

The CNMS's major scientific thrusts will be in nano-dimensioned soft materials, complex nanophase materials systems, and the crosscutting areas of interfaces and reduced dimensionality that become scientifically critical on the nanoscale. A major focus of the CNMS will be to exploit ORNL's unique facilities and capabilities in neutron scattering to determine the structure of nanomaterials, to develop a detailed understanding of synthesis and self-assembly processes in "soft" materials, and to study and understand collective (cooperative) phenomena that emerge on the nanoscale. Neutron scattering provides unique information (complementary to that provided by other methods) about both the atomic-scale structure and the dynamics of a wide variety of condensed matter systems including polymers, macromolecular systems, magnetic and superconducting materials, and chemically complex materials, particularly oxides and hydrogen-containing structures. The intense neutron beams available at the upgraded High Flux Isotope Reactor and the new Spallation Neutron Source will make broad classes of related nanoscale phenomena accessible to fundamental study.

Since the late 1980s, there has been a recognized need to enhance U.S. capabilities in the synthesis of materials. These concerns are exacerbated by the challenges of controlled synthesis of nanophase materials. There is currently a critical, unmet national need for the synthesis of high quality nanophase research materials. It is also recognized that the existence of capabilities for science-driven synthesis of novel materials has played a central role in some of the most spectacular recent discoveries of new phenomena, including high-temperature superconductivity, the quantum and fractional quantum Hall effects, conducting polymers, and colossal magnetoresistance. Therefore, synthesis and characterization of nanophase materials (including copolymers and macromolecular systems, multilayered nanostructures, ceramics, composites, and alloys with nanoscale spatial charge and/or magnetic ordering) will be an essential component of the CNMS. With these capabilities the CNMS will become a national resource for nanophase materials for use by researchers across the nation.

The CNMS project scope includes preliminary and final design, as well as procurement of an initial set of experimental capital equipment and construction of facilities. PED funding was allocated in FY 2002 and FY 2003 to complete design of the CNMS. FY 2003 construction funding was used to initiate construction and equipment procurement. FY 2004 and FY 2005 funding will be used to continue funding the conventional construction and equipment procurement.

## 4. Details of Cost Estimate<sup>a</sup>

(dollars in thousands)

Current Estimate	Previous Estimate
---------------------	----------------------

### Design Phase

Preliminary and Final Design Costs .....	2,067	1,700
Design Management Costs (0.6% of TEC) .....	366	200
Project Management Costs (0.1% of TEC) .....	55	100
Total, Design Costs .....	2,488	2,000

### Construction Phase

Improvements to Land.....	125	500
Buildings .....	27,269	19,700
Special Equipment <sup>b</sup> .....	21,149	26,000
Utilities .....	500	500
Inspection, design and project liaison, testing, checkout and Acceptance.....	1,638	1,800
Construction Management (2.8% of TEC).....	1,800	900
Project Management (1.7% of TEC).....	1,100	800
Total, Construction Costs .....	53,581	50,200

### Contingencies

Design Phase (0% of TEC) .....	0	500
Construction Phase (12.2% of TEC) .....	7,813	11,300
Total, Contingencies (12.2% of TEC).....	7,813	11,800
Total, Line Item Costs (TEC) .....	63,882	64,000

## 5. Method of Performance

Design will be performed by an architect-engineer utilizing a fixed price subcontract. Construction will be performed by a fixed-price construction contractor administered by the ORNL operating contractor. Procurement of research capital equipment will be performed by the ORNL operating contractor. Project and construction management, inspection, coordination, utility tie-ins, testing and checkout witnessing, and acceptance will be performed by the ORNL operating contractor.

<sup>a</sup> The annual escalation rates are: FY 2002 – 2.6%, FY 2003 – 2.8%, FY 2004 – 2.8%, FY 2005 – 2.9% and FY 2006 – 2.9% as directed by DOE.

<sup>b</sup> Initial research equipment, including testing and acceptance.

## 6. Schedule of Project Funding

(dollars in thousands)						
	Prior Years	FY 2003	FY 2004	FY 2005	Outyears	Total
Project Cost						
Facility Cost						
Design .....	1,342	1,121	25	0	0	2,488
Construction .....	0	1,160	18,267	19,215	22,752	61,394
Total, Line item TEC .....	1,342	2,281	18,292	19,215	22,752	63,882
Other project costs						
Conceptual design costs .....	150	0	0	0	0	150
NEPA documentation Costs .....	5	0	0	0	0	5
Other project related Costs <sup>a</sup> .....	320	100	250	100	75	845
Total, Other Project Costs .....	475	100	250	100	75	1,000
Total, Project Cost (TPC) .....	1,817	2,381	18,542	19,315	22,827	64,882

## 7. Related Annual Funding Requirements

(FY 2006 dollars in thousands)		
	Current Estimate	Previous Estimate
Annual facility operating costs .....	18,000	18,000
Total related annual funding .....	18,000	18,000

<sup>a</sup> Experimental research will begin at the time of beneficial occupancy of the facility. These research costs are not part of the TPC and will be funded by BES.