

02-SC-002 - Project Engineering Design (PED), Various Locations

(Changes from the FY 2002 Congressional Budget Request are denoted with a vertical line in the left margin.)

1. Construction Schedule History

	Fiscal Quarter				Total Estimated Cost (\$000)
	A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete	
FY 2002 Budget Request (Preliminary Estimate)	2Q 2002	3Q 2004	N/A	N/A	14,000
FY 2003 Budget Request (Current Estimate)	2Q 2002	3Q 2003	N/A	N/A	15,000 ^a

2. Financial Schedule

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
2002	3,000	3,000	3,000
2003	11,000	11,000	11,000
2004	1,000	1,000	1,000

3. Project Description, Justification and Scope

This PED request provides for Title I and Title II Architect-Engineering (A-E) services for Basic Energy Sciences (BES) projects related to the establishment of user centers for nanoscale science, engineering, and technology research. These funds allow designated projects to proceed from conceptual design into preliminary design (Title I) and definitive design (Title II). The design effort will be sufficient to assure project feasibility, define the scope, provide detailed estimates of construction costs based on the approved design and working drawings and specifications, and provide construction schedules including procurements. The design effort will ensure that construction can physically start or long-lead procurement items can be procured in the fiscal year in which Title III construction activities are funded.

Updated FY 2003 PED design projects are described below. Some changes may occur due to continuing conceptual design studies or developments prior to enactment of an appropriation. These changes will be reflected in subsequent years. Construction funding for one of the FY 2002 subprojects is also separately requested in FY 2003.

^a The full Total Estimated Cost (design and construction) ranges between \$239,000,000 - \$329,000,000. This estimate was based on conceptual data and should not be construed as a project baseline. Based on the results of peer review, the total design cost is changed to \$15,000,000. The full Total Estimated Cost for one project, subproject 02-04, currently proposed for construction is identified in the FY 2003 construction datasheet.

Nanoscale Science Research Centers (NSRCs)

To support research in nanoscale science, engineering, and technology, the U.S. has constructed outstanding facilities for *characterization and analysis* of materials at the nanoscale. Most of these world-class facilities are owned and operated by BES. They include, for example, the synchrotron radiation light source facilities, the neutron scattering facilities, and the electron beam microscope centers. However, world-class facilities that are widely available to the scientific research community for nanoscale *synthesis, processing, and fabrication* do not exist. NSRCs are intended to fill that need. NSRCs will serve the Nation's researchers and complement university and industrial capabilities in the tradition of the BES user facilities and collaborative research centers. Through the establishment of NSRCs affiliated with existing major user facilities, BES will provide state-of-the-art equipment for materials synthesis, processing, and fabrication at the nanoscale in the same location as facilities for characterization and analysis. NSRCs will build on the existing research and facility strengths of the host institutions in materials science and chemistry research and in x-ray and neutron scattering. This powerful combination of colocated fabrication and characterization tools will provide an invaluable resource for the Nation's researchers.

In summary, the purposes of NSRCs are to:

- provide state-of-the-art nanofabrication and characterization equipment to in-house and visiting researchers,
- advance the fundamental understanding and control of materials at the nanoscale,
- provide an environment to support research of a scope, complexity, and disciplinary breadth not possible under traditional individual investigator or small group efforts,
- provide a formal mechanism for both short- and long-term collaborations and partnerships among DOE laboratory, academic, and industrial researchers,
- provide training for graduate students and postdoctoral associates in interdisciplinary nanoscale science, engineering, and technology research,
- provide the foundation for the development of nanotechnologies important to the Department.

Centers have been proposed by: Argonne National Laboratory (ANL), Brookhaven National Laboratory (BNL), Lawrence Berkeley National Laboratory (LBNL), Oak Ridge National Laboratory (ORNL), and a consortium of Los Alamos National Laboratory (LANL) and Sandia National Laboratory (SNL). Based on peer review of the Center proposals, PED funding is being provided in FY 2002 and requested in FY 2003 for LBNL, ORNL, and LANL/SNL. Construction funding is also requested for ORNL in FY 2003.

FY 2002 Proposed Design Projects

FY 02-01: Center for Nanoscale Materials – Argonne National Laboratory

Fiscal Quarter				Total Estimated Cost (Design Only) (\$000)	Full Total Estimated Cost Projection ^a (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
2Q 2002	2Q 2003	3Q 2003	N/A	2,000	45,000-65,000

Fiscal Year	Appropriations	Obligations	Costs
2002	0 ^b	0 ^b	0 ^b
2003	0 ^b	0 ^b	0 ^b

The Center for Nanoscale Materials (CNM) at ANL will consist of conventional facilities, fabrication facilities, characterization instruments, computational capabilities, and beamlines at the Advanced Photon Source (APS). The CNM will be attached to the APS at a location not occupied by one of the standard Laboratory-Office Modules that serve the majority of the APS sectors. Most specifications of the conventional facilities design for CNM will be intimately connected to the specifications of the technical systems. Towards this end, effort will be dedicated to optimizing both the conventional facilities and the technical facilities, looking for value engineering opportunities. The Center at Argonne will require approximately 10,000 square feet of class 1,000 clean room space for nanofabrication and characterization equipment. This facility will also require general purpose chemistry/biology laboratories (7,000 square feet) and electronic and physical measurement laboratories (3,000 square feet). To house the CNM staff, university collaborators (post docs, visiting students and faculty), and industry collaborators, approximately 16,000 square feet for offices and meeting rooms will be provided. The CNM is being coordinated with a State of Illinois effort. Based on the results of the FY 2001 peer review of the CNM, PED funding is not planned for FY 2002 or requested for this effort in FY 2003.

^a The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data and should not be construed as a project baseline.

^b The FY 2002 Request included funding of \$1,000,000 in FY 2002 and FY 2003 for this project. Based on results of peer review, funding is not planned for FY 2002 or requested for this project in FY 2003.

02-02: The Molecular Foundry – Lawrence Berkeley National Laboratory

Fiscal Quarter				Total Estimated Cost (Design Only) (\$000)	Full Total Estimated Cost Projection ^a (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
2Q 2002	3Q 2003	4Q 2003	N/A	8,300	55,000 – 75,000

Fiscal Year	Appropriations	Obligations	Costs
2002	500 ^b	500 ^b	500 ^b
2003	6,800 ^b	6,800 ^b	6,800 ^b
2004	1,000	1,000	1,000

The Molecular Foundry will be a two to four story high structure adjacent to the Advanced Light Source, with a total gross area of approximately 90,000 square feet and net usable area of approximately 53,000 square feet. Space in the new facility will support studies in nanostructures by providing offices and laboratories for materials science, physics, chemistry, biology, molecular biology and engineering, as well as approximately 6,000 square feet of high bay area. The building will be a state-of-the art facility for the design, modeling, synthesis, processing, and fabrication of novel molecules and nanoscale materials and their characterization. State-of-the-art equipment will support this research; e.g.: cleanroom, class 10-100; controlled environment rooms; scanning tunneling microscopes; atomic force microscopes; transmission electron microscope; fluorescence microscopes; mass spectrometers; DNA synthesizer, sequencer; nuclear magnetic resonance spectrometer; ultrahigh vacuum scanning-probe microscopes; photo, uv, and e-beam lithography equipment; peptide synthesizer; advanced preparative and analytical chromatographic equipment; and cell culture facilities. New and existing beamlines at the ALS, not part of this PED activity, will support efforts at the Molecular Foundry.

^a The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data and should not be construed as a project baseline.

^b The FY 2002 Request included \$1,000,000 for FY 2002 and \$2,000,000 for FY 2003. Based on the results of peer review, current funding plan is \$500,000 for FY 2002, \$6,800,000 for FY 2003, and \$1,000,000 for FY 2004.

02-03: Center for Functional Nanomaterials – Brookhaven National Laboratory

Fiscal Quarter				Total Estimated Cost (Design Only) (\$000)	Full Total Estimated Cost Projection ^a (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
2Q 2002	3Q 2003	4Q 2003	N/A	3,000	45,000-65,000

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
2002	0 ^b	0 ^b	0 ^b
2003	0 ^b	0 ^b	0 ^b

The Center for Functional Nanomaterials will include class 10 clean rooms, general laboratories, wet and dry laboratories for sample preparation, fabrication, and analysis. Included will be the equipment necessary to explore, manipulate, and fabricate nanoscale materials and structures. Also included are individual offices and landscape office areas, seminar area, transient user space for visiting collaborators with access to computer terminals, conference areas on both floors, and vending/lounge areas. In addition it will include circulation/ancillary space, including mechanical equipment area, toilet rooms, corridors, and other support spaces. Equipment procurement for the project will include equipment needed for laboratory and fabrication facilities for e-beam lithography, transmission electron microscopy, scanning probes and surface characterization, material synthesis and fabrication, and spectroscopy. The building will incorporate human factors into its design to encourage peer interactions and collaborative interchange by BNL staff and research teams from collaborating institutions. In addition to flexible office and laboratory space it will provide “interaction areas”, a seminar room and a lunch room for informal discussions. This design approach is considered state-of-the-art in research facility design as it leverages opportunities for the free and open exchange of ideas essential to creative research processes. Based on the results of the FY 2001 peer review of the Center for Functional Nanomaterials, PED funding is not planned for FY 2002 or requested for this project in FY 2003.

^a The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data and should not be construed as a project baseline.

^b The FY 2002 Request included \$1,000,000 in FY 2002 and \$2,000,000 in FY 2003 for this project. Based on results of peer review, funding is not planned for FY 2002 or requested for this project in FY 2003.

02-04: Center for Nanophase Materials Sciences – Oak Ridge National Laboratory

Fiscal Quarter				Total Estimated Cost (Design Only) (\$000)	Full Total Estimated Cost Projection ^a (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
2Q 2002 ^b	3Q 2003 ^b	4Q 2003 ^b	N/A	2,500 ^b	64,000

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
2002	1,500 ^b	1,500 ^b	1,500 ^b
2003	1,000 ^b	1,000 ^b	1,000 ^b

A major focus of the Center for Nanophase Materials Sciences (CNMS) will be the application of neutron scattering for characterization of nanophase materials. In this area, CNMS will be a world leader. With the construction of the new Spallation Neutron Source (SNS) and the upgraded High Flux Isotope Reactor (HFIR), it is essential that the U.S.-based neutron science R&D community grow to the levels found elsewhere in the world and assume a scientific leadership role. Neutron scattering provides unique information about both atomic-scale structure and the dynamics of a wide variety of condensed matter systems including polymers, macromolecular systems, magnetic and superconducting materials, and chemically complex materials, particularly oxides and hydrogen-containing structures. Consequently, the intense neutron beams at HFIR and SNS will make, for the first time, broad classes of related nanoscale phenomena accessible to fundamental study.

The CNMS will occupy an 80,000 sq.ft. building containing wet and dry materials synthesis and characterization laboratories; clean rooms and materials imaging, manipulation, and integration facilities in a nanofabrication research laboratory; computer-access laboratories for nanomaterials theory and modeling; and office space for staff and visitors. The CNMS facility will consist of a multi-story building for materials synthesis and characterization contiguous with a single-story structure for nanofabrication having Class 100, Class 1,000, and Class 10,000 clean areas. The latter portion of the facility will be built using a construction approach that will meet low electromagnetic field, vibration, and acoustic noise requirements for special nanofabrication and characterization equipment. Based on the results of review, this project is now proposed for construction funding in FY 2003.

^a The full TEC Projection (design and construction) in the FY 2002 PED datasheet is a preliminary estimate based on conceptual data. The TEC displayed above is the TEC displayed in the FY 2003 construction datasheet for this project (03-R-312).

^b Funding of \$1,000,000 in FY 2003 and \$2,000,000 in FY 2004 was identified in the FY 2002 Request for this project. Based on the results of peer review, this project will be funded at \$1,500,000 in FY 2002 and \$1,000,000 in FY 2003.

02-06: The Center for Integrated Nanotechnologies (CINT) – Sandia National Laboratory

Fiscal Quarter				Total Estimated Cost (Design Only) (\$000)	Full Total Estimated Cost Projection ^a (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
1Q 2002	3Q 2003	4Q 2003	N/A	4,200	30,000 – 60,000

Fiscal Year	Appropriations	Obligations	Costs
2002	1,000 ^b	1,000 ^b	1,000 ^b
2003	3,200 ^b	3,200 ^b	3,200 ^b

The Center for Integrated Nanotechnologies (CINT), a Center jointly managed by the Los Alamos National Laboratory (LANL) and Sandia National Laboratory (SNL), has as its primary objective the development of the scientific principles that govern the performance and integration of nanoscale materials, thereby building the foundations for future nanotechnologies. CINT will consist of a main research facility to be located in an unrestricted area just outside the restricted area at Sandia National Laboratory (SNL) and two smaller “gateway” facilities located on the campuses of SNL and LANL. These gateways will provide office space and, in the case of the LANL gateway limited amounts of laboratory space, for researchers who need access to specialized facilities located on these campuses. The SNL gateway will use existing space in SNL’s Integrated Materials Research Laboratory; the LANL gateway will require construction of a small building. The CINT gateway to SNL will focus on specialized microfabrication and nanomaterials capabilities and expertise. The CINT gateway to LANL will focus on connecting CINT researchers to the extensive biosciences and nanomaterials capabilities at LANL. The main research facility and the gateways will be managed as one integrated facility by a single management structure. The CINT will focus on nanophotonics, nanoelectronics, nanomechanics, and functional nanomaterials. The Center will make use of a wide range of specialized facilities, including the Los Alamos Neutron Science Center and the National High Magnetic Field Laboratory at LANL; the Microelectronics Development Laboratory and the Compound Semiconductor Research Laboratory at SNL.

The main CINT building in Albuquerque will provide an open environment readily accessible by students and visitors, including foreign nationals. This structure will house state-of-the-art clean rooms and equipment for nanolithography, atomic layer deposition, and materials characterization along with general purpose chemistry and electronics labs and offices for Center staff and collaborators.

^a The full TEC Projection (design and construction) is a preliminary estimate based on conceptual data and should not be construed as a project baseline. CINT combines the projects identified as the “Synthesis and Characterization Laboratory” at LANL and the “Nanofabrication and Integration Laboratory” at SNL described separately in FY 2002.

^b The FY 2002 Request included a total of \$1,000,000 in FY 2002 and \$2,000,000 in FY 2003 for the LANL and SNL components of this combined project. Based on results of peer review, current PED funding plan for the combined project is \$1,000,000 for FY 2002 and \$3,200,000 FY 2003.

The complex will require class 1,000 clean room space for nanofabrication and characterization equipment and an additional class 100 clean room space for lithography activities. This facility will also require general purpose chemistry/biology laboratories and electronic and physical measurement laboratories. To house the Center staff, collaborators, Center-sponsored post docs, visiting students and faculty, and industry collaborators, offices and meeting rooms will be provided.

4. Details of Cost Estimate ^a

(dollars in thousands)		
	Current Estimate	Previous Estimate
Design Phase		
Preliminary and Final Design costs (Design Drawings and Specifications)	11,250	10,500
Design Management costs (15% of TEC)	2,250	2,100
Project Management costs (10% of TEC)	1,500	1,400
Total Design Costs (100% of TEC)	15,000	14,000
Total, Line Item Costs (TEC).....	15,000	14,000

5. Method of Performance

Design services will be obtained through competitive and/or negotiated contracts. M&O contractor staff may be utilized in areas involving security, production, proliferation, etc. concerns.

6. Schedule of Project Funding

(dollars in thousands)						
	Prior Year Costs	FY 2001	FY 2002	FY 2003	Outyears	Total
Facility Cost.						
PED	0	0	3,000	11,000	1,000	15,000
Other project costs						
Conceptual design cost.....	0	1,155	0	0	0	1,155
NEPA documentation costs	0	0	0	0	0	0
Other project related costs	0	0	0	0	0	0
Total, Other Project Costs.....	0	1,155	0	0	0	1,155

^a This cost estimate is based on direct field inspection and historical cost estimate data, coupled with parametric cost data and completed conceptual studies and designs when available. The cost estimate includes design phase activities only. Construction activities will be requested as individual line items on completion of Title I design. The annual escalation rates assumed in the FY 2002 estimate for FY 2002 and FY 2003 are 3.3 and 3.4 percent, respectively.