

MEL-001 – Science Laboratories Infrastructure Project, Various Locations

(Changes from FY 2002 Congressional Budget Request are denoted with a vertical line in the left margin.)

Significant Changes

None

1. Construction Schedule History

Fiscal Quarter				Total Estimated Cost (\$000)	Total Project Cost (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		

N/A -- See subproject details

2. Financial Schedule

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
Project Engineering & Design (PED)			
FY 2002	3,183 ^a	3,183	2,385
FY 2003	3,355 ^b	3,355	3,573
FY 2004	0	0	580
Construction			
Prior Years	21,114	21,114	7,680
FY 2001	21,795	21,795	17,900
FY 2002	18,613	18,613	12,450
FY 2003	28,226	28,226	27,445
FY 2004	30,622	30,622	35,500
FY 2005	23,803	23,803	27,500
FY 2006	0	0	12,000
FY 2007	0	0	3,698

^a Title I and Title II Design funding of \$880,000 (Subproject 18); \$803,000 (Subproject 17); and \$1,500,000 (Subproject 25) requested under Project Engineering Design (PED) Project No. 02-SC-001.

^b Title I and Title II Design funding of \$1,710,000 (Subproject 27); \$1,100,000 (Subproject 28); \$545,000 (Subproject 33) requested under Project Engineering Design (PED) Project No. 03-SC-001.

3. Project Description, Justification and Scope

This project funds two types of subprojects:

- Projects that renovate or replace inefficient and unreliable general purpose facilities (GPF) including general use, service and support facilities such as administrative space, cafeterias, utility systems, and roads; and
- Projects to correct Environment, Safety, and Health (ES&H) deficiencies including deteriorated steam lines, environmental insult, fire safety improvements, sanitary system upgrades and electrical system replacements.

General Purpose Facilities Projects:

a. Subproject 04 - Electrical Systems Modifications, Phase I (BNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
5,730	4,730	1,000	0	0	0	2Q 2000 - 4Q 2001

This project is the first phase of a planned modernization and refurbishment of the Laboratory's electrical infrastructure. The project provides for the replacement of 30 to 50 year old deteriorating underground electrical cables, the addition of underground ductbanks to replace damaged portions and support new cabling, the installation of a new 13.8 kV - 2.4 kV step-down transformer substation to address capacity and operational problems, and the retrofitting/reconditioning of switchgear power circuit breakers.

b. Subproject 05 - Bldg. 77 - Rehabilitation of Building Structure and Systems (LBNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
8,000	6,887	1,113	0	0	0	3Q 2000 - 2Q 2002

This project will rehabilitate Building 77's structural system to restore lateral force resistance and arrest differential foundation settlement. These upgrades will restore this 33 year-old, 68,000 sq.ft. building to acceptable seismic performance and prevent loss at this facility due to structure failures.

c. Subproject 06 - Central Supply Facility (ANL-E)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
5,900	5,240	660	0	0	0	3Q 2000 – 4Q 2001

This project includes a 22,000 sq.ft. addition to the Transportation and Grounds Facility (Bldg. 46) along with remodeling of 3,500 sq.ft. of space in the existing Transportation and Grounds Facility. The project will result in economies and efficiencies by providing a highly efficient and cost-effective consolidated facility to meet the missions of the Materials Group and the Property Group of ANL-East and will eliminate the need for 89,630 square feet of substandard (50 year-old) space in six buildings which will be demolished (Bldgs. 4, 5, 6, 26, 27, and 28). The Materials Group receives, sorts, stores, retrieves, and distributes the majority of all materials and supplies for the Laboratory. The Property Group tags, controls, stores, and distributes excess property and precious metals for the Laboratory. This facility will contain truck docks; receiving and distribution areas; inventory control; general material storage; support and office areas; property storage; and exterior hazardous storage. This project will also eliminate 7,000 linear feet of steam supply and return lines.

d. Subproject 08 - Electrical Systems Upgrade (ORNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
5,900	357	5,543	0	0	0	3Q 2001 - 2Q 2003

This project will replace electrical distribution feeders and upgrade transformers and switchgear feeding research facilities and primary utility support facilities throughout the Oak Ridge National Laboratory (ORNL) complex. It will also provide advanced protective relaying and metering capabilities at major substations. The project is part of a phased infrastructure upgrade to restore the electrical distribution systems serving the ORNL. The purpose of the upgrade is to maintain a reliable source of electrical power appropriate for servicing scientific research facilities. Without the proposed upgrade, the potential for electrical faults and outages will increase as the distribution system ages, with attendant increased risk of equipment damage and the potential inability to meet laboratory programmatic goals due to downtime of critical facilities. These facilities include the central research facilities, supercomputing facility, Robotics and Process Systems facility, the central chilled water plant, and the steam plant. Also, maintenance costs involved in continued operation of the existing deteriorated system will increase as the system ages.

e. Subproject 15 – Laboratory Facilities HVAC Upgrade (ORNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
7,100	0	500	3,000	3,600	0	3Q 2002 – 2Q 2004

This project will provide improvements to aging HVAC systems (average age 38 years) located in the thirteen (13) buildings which comprise Oak Ridge National Laboratory's (ORNL's) central research complex and additions and improvements to the chiller water distribution system. This includes: redesign of the cooling water distribution system to reduce the number of pumps required and installing more efficient pumps, thereby reducing operations and maintenance costs; installation of an 800 ft., 8-inch-diameter pipe, chill water cross-tie to Bldgs. 4501/4505 from the underground tie-line between Bldgs. 4500N/4509 to address low capacity problems in 4501/4505; installation of a 500 ft. 4-inch-diameter pipe to feed new chilled water coils in the east wing of Bldg. 3500; upgrade of the existing 50 year-old air handler with new dampers, filters, steam coils, and controls; and replacement of constant volume, obsolete air handlers in various buildings with variable air volume (VAV) improvements to more efficiently control temperature.

f. Subproject 18 – Laboratory Systems Upgrades (PNNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
9,000	0	0	880 ^a	4,000	4,120	2Q 2003 – 2Q 2005

This project will upgrade or replace 20-50 year old mechanical system components in eight high occupancy facilities at PNNL. This project will upgrade these obsolete systems with more efficient, better performing systems to enhance the quality of science while reducing maintenance and energy costs. This upgrade will include: replacement of HVAC supply and exhaust fans; replacement, rehabilitation or modification of numerous chemical exhaust fume hoods; installation of computerized, remote, digital controls on various systems to improve operations; and replacement of an emergency power generator.

g. Subproject 25 – Research Support Center (ORNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
16,100	0	0	1,500 ^a	5,000	9,600	2Q 2003 – 2Q 2005

This project will construct a 50,000 sq. ft. facility to house the core support service facilities and serve as the cornerstone and focal point of the East Research Campus envisioned in the ORNL Facility Revitalization Project. This building will include an auditorium and conference center (currently there is no adequate auditorium/conference space available at ORNL), cafeteria, visitor reception and control area, and offices for approximately 50 people. It will facilitate consolidation of functions,

^a Title I and Title II Design funding requested under Project Engineering Design (PED) Project No. 02-SC-001.

which are presently scattered throughout the Laboratory complex in facilities that are old (30-50 years), undersized, poorly located, or scheduled to be surplused. This project will include removal of the 4300 sq. ft. Main Portal (Building 5000). The facility will serve as a modern center for meeting, collaborating, and exchanging scientific ideas for ORNL staff and nearly 30,000 visitors, guests, and collaborators that use ORNL facilities each year. The new cafeteria will replace the existing cafeteria (to be reused, possibly as a training facility), which was constructed in 1953. The existing cafeteria is poorly located to serve the current staff and is adjacent to the original production area of the lab now undergoing decontamination. The estimated simple payback is seven years.

h. Subproject 27 – Research Support Building , Phase I (BNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
18,200	0	0	0	3,250 ^a	14,950	1Q 2004 – 3Q 2006

This project will construct a 45,000 sq. ft. facility to consolidate Staff Services, Public Affairs, Human Resources, Credit Union, Library, and other support functions in a central quadrangle to provide staff and visiting scientists with convenient and efficient support. This facility, the first of four phases in the BNL Master Revitalization Plan, will include a lobby with a visitor information center to assist visiting scientists, and a coordinated office layout of related support services. After completion of this project, 51,000 sq. ft. of WWII era structures will be torn down. Based on total life-cycle costs, productivity gains, avoided energy and maintenance costs, the Research Support Building will provide a return on investment of 14.4% and a simple payback of 9 years.

i. Subproject 28 – Building 77 Rehabilitation of Structures and Systems, Phase II (LBNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
13,360	0	0	0	1,757 ^b	11,603	2Q 2004 – 2Q 2006

This project will provide for the rehabilitation of Building 77 to correct mechanical, electrical and architectural deficiencies in Buildings 77 (a 68,000 sq.ft. high-bay industrial facility) and 77A (10,000 sq.ft.industrial facility). Both 33 year-old buildings house machine shop and assembly operations in which production of highly sophisticated research components for a variety of DOE research projects takes place. Current work includes precision machining, fabrication and assembly of components for the Advanced Light Source, the Dual-Axis Radiographic Hydrodynamic Test Facility (DAHRT) project, the Spallation Neutron Source, and the ATLAS Detector. Infrastructure systems installed by this project will include HVAC, power distribution, lighting, and noise absorption materials. The improvements are necessary to satisfy urgent demands for high levels of cleanliness, temperature and humidity control, and OSHA and reliability requirements. This is the second of two projects, the first project, funded in FY99 and currently in progress, will correct structural deficiencies in Bldg. 77.

^a Title I and Title II Design funding of \$1,710,000 requested under Project Engineering Design (PED) Project No. 03-SC-001.

^b Title I and Title II Design funding of \$1,100,000 requested under Project Engineering Design (PED) Project No. 03-SC-001.

j. Subproject 33 – Continuous Electron Beam Accelerator Facility (CEBAF) Center Addition, Phase I (TJNAF)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
10,500	0	0	0	1,500 ^a	9,000	4Q 2003 – 4Q 2005

This project will construct Phase I of two phases to provide for an addition to the CEBAF Center office building. The purpose of the two phases is to eliminate inadequate space, replace off-site leased facilities and to collocate staff for enhanced productivity. This first addition will add 51,000 sq. ft. of office space and 5,000 of conference/meeting room space with a 2.7-year simple payback and a 25% rate of return. 20,000 sq. ft of inadequate space will be vacated and removed at the conclusion of this project. These two phases will provide additional space for 273 employees and 346 users

ES&H Projects:

a. Subproject 07 - Sanitary System Modifications, Phase III, (BNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
6,500	3,500	3,000	0	0	0	1Q 2000 - 2Q 2002

The BNL Sanitary System consists of over 20 miles of collection piping that collects sanitary waste from nearly all the BNL facilities. The collection piping transports the waste via gravity piping and lift stations to a sewage treatment plant (STP). This project is the third phase of the upgrade of the Laboratory sanitary waste system. In the first two phases, major operations of the STP were upgraded and approximately 14,000 feet of trunk sewer lines were replaced, repaired, or lined. Phase III will continue this upgrade and will replace or rehabilitate approximately 9,900 feet of existing deteriorated (8 to 20 inch) sewer piping, connect five facilities to the sanitary system by installing 7,500 feet of new sewer pipe, and two new lift stations. This will eliminate non-compliant leaching fields and cess pools, reduce non-contact cooling water flow into the sewage system by 72 million gallons per year by: diverting flow to the storm system; converting water heat exchangers to air cooled condensers; and replacing water cooled equipment in 15 buildings. The STP anaerobic sludge digester will be replaced with an aerobic sludge digester to eliminate high maintenance activity and improve performance.

^a Title I and Title II Design funding of \$545,000 requested under Project Engineering Design (PED) Project No. 03-SC-001.

b. Subproject 09 - Fire Safety Improvements, Phase IV (ANL-E)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
8,381	400	5,951	2,030	0	0	3Q 2001 - 2Q 2003

This project will complete the effort of correcting known deficiencies with respect to fire detection and alarm systems; life safety and OSHA related sprinkler systems; and critical means of egress in twenty-eight (28) buildings at the Argonne National Laboratory-East (ANL-E) site. Correction of these deficiencies is required to comply with DOE Order 420.1, OSHA 1910.164, and OSHA Subpart C. These deficiencies, if uncorrected, could result in unmitigated risks of injury to personnel and/or damage to DOE property in case of fire.

c. Subproject 12 - Site-wide Water Distribution System Upgrade (LBNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
8,300	0	1,000	4,400	2,900	0	2Q 2002 – 1Q 2004

This project will rehabilitate the Laboratory's High Pressure Water (HPW) System that supplies over 100 facilities at LBNL. The HPW System provides domestic water, fire water, treated water, cooling tower water and low conductivity water. It consists of 9.6 km of pipe (1.4 km of cast iron pipe, 6.3 km of ductile iron pipe, and 1.9 km of cement lined coated steel pipe), associated valves, pumps, fittings etc. and two 200,000 gallon emergency fire water tanks. This project will: replace all cast iron pipe, which is in imminent danger of failing, with ductile iron pipe; electrically isolate pipe and provide cathodic protection; replace leaking valves and add pressure reducing stations to prevent excessive system pressure at lower lab elevations; add an emergency fire water tank to serve the East Canyon; and provide the two current emergency fire water tanks with new liners and seismic upgrades.

d. Subproject 13 - Groundwater and Surface Water Protection Upgrades (BNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
6,050	0	1,889	2,763	1,398	0	2Q 2002 - 1Q 2004

This project will implement a backlog of ground and surface water protection projects that are commitments to regulators. These include: proper closure of inactive supply and injection wells; runoff control for the surplus material storage yard; containment and runoff control for the radioactive material storage yard; replacement of 12 hydraulic elevator cylinders; removal of 22 underground fuel oil tanks; and other Suffolk County Article 12 upgrades.

e. Subproject 14 - Fire Protection System Upgrade (ORNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
5,920	0	584	3,120	2,216	0	3Q 2002 - 4Q 2004

This project will upgrade the 36 year-old fire protection system with improved, more reliable fire alarm and suppression capabilities by: replacing deteriorated, obsolete systems; replacing the single 16-inch water main in the east central section of ORNL with a looped system (7,000 lf of 16 inch pipe); and by extending coverage of automatic alarm systems to areas not previously served. New fire alarm equipment will provide emergency responders with greatly improved annunciation of the causes and locations of alarms and will provide code compliant occupant notification evacuation alarms for enhanced life safety. It will also include timesaving, automatic diagnostic capabilities that will reduce maintenance costs. The new occupant notification systems will comply with the Americans with Disabilities Act. The fire alarm receiving equipment at the site fire department headquarters will be upgraded to ensure its reliability, modernize its technology, and meet the demands of an expanded fire alarm system network.

f. Subproject 16 – Electrical Systems Modifications, Phase II (BNL)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
6,770	0	555	3,300	2,915	0	2Q 2002 – 1Q 2004

This project is the second phase of the modernization and refurbishment of the Laboratory's deteriorating 50 year-old electrical infrastructure. The project includes: installation of two new 13.8 kV feeders to provide alternate sources to existing, aged feeders; installation of additional underground ductbanks to support a new 13.8 kV feeder; replacement of 2.4 kV switchgear to increase system reliability/safety; reconditioning of 50 480-volt circuit breakers including replacing obsolete trip units with modern, solid-state trip devices; and the retrofit of 10 13.8 kV air breakers with new vacuum technology.

g. Subproject 17 – – Mechanical and Control Systems Upgrade, Phase I (ANL-E)

<u>TEC</u>	<u>Prev.</u>	<u>FY 2001</u>	<u>FY 2002</u>	<u>FY 2003</u>	<u>Outyear</u>	<u>Construction Start/ Completion Dates</u>
9,000	0	0	803 ^a	3,045	5,152	3Q 2003 – 3Q 2005

This design project will provide design to upgrade and replace 30-40 year old mechanical system components in various facilities. It will optimize capacity, enhance system reliability and performance, improve safety, and reduce maintenance and repair costs of primary building mechanical equipment and control systems. The mechanical systems designated for replacement are no longer adequate, reliable, or efficient, and do not meet current ES&H standards (i.e. failure of

^a Title I and Title II Design funding requested under Project Engineering Design (PED) Project No. 02-SC-001.

laboratory exhaust systems could lead to the release of radioactive material). Specifically, this project will: upgrade HVAC systems in Bldgs. 221 and 362, including heating and cooling coils, fans, filter systems, ductwork, controls, and variable frequency drive fans; upgrade lab exhaust systems in Bldgs. 202 and 306, including new fans, ductwork, and controls; upgrade corroded drainage systems in Bldgs. 200, 205 and 350; and upgrade steam and condensate return systems in 12 facilities in the 360 area. This will include high and low pressure steam supply piping and associated pressure reducing stations, valves, and accessories; and replacing condensate pumping systems including piping, valves and system controls.

4. Details of Cost Estimate

N/A

5. Method of Performance

To the extent feasible, construction and procurement will be accomplished by fixed-price contracts awarded on the basis of competitive bids.

6. Schedule of Project Funding

N/A

7. Related Annual Funding Requirements

N/A

8. Design and Construction of Federal Facilities

All DOE facilities are designed and constructed in accordance with applicable Public Laws, Executive Orders, OMB Circulars, Federal Property Management Regulations, and DOE Orders. The total estimated cost of the project includes the cost of measures necessary to assure compliance with Executive Order 12088, "Federal Compliance with Pollution Control Standards;" section 19 of the Occupational Safety and Health Act of 1970, the provisions of Executive Order 12196, and the related Safety and Health provisions for Federal Employees (CFR Title 29, Chapter XVII, Part 1960); and the Architectural Barriers Act, Public Law 90-480, and implementing instructions in 41 CFR 101-19.6. The project will be located in an area not subject to flooding determined in accordance with Executive Order 11988. DOE has reviewed the GSA inventory of Federal Scientific laboratories and found insufficient space available, as reported by the GSA inventory.