

03-R-312, Center For Nanophase Materials Sciences Oak Ridge National Laboratory, Oak Ridge, Tennessee

(Changes from FY 2003 Congressional Budget Request are denoted with a vertical line in the left margin.)

1. Construction Schedule History

Fiscal Quarter				Total Estimated Cost (\$000)	Total Project Cost (\$000)
A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		

FY 2003 Budget Request (Preliminary Estimate).....	2Q2002	1Q2003	3Q2003	4Q2006	\$64,000	\$65,000
FY 2004 Budget Request (Current Estimate).....	2Q2002	1Q2003	3Q2003	4Q2006	\$64,000	\$65,000

2. Financial Schedule

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
-------------	----------------	-------------	-------

Project Engineering & Design (PED)

2002	1,500 ^a	1,500 ^a	1,342 ^a
2003	1,000 ^a	1,000 ^a	1,158 ^a

Construction

2003	24,000 ^a	24,000 ^a	7,100 ^a
2004	20,000	20,000	28,000
2005	17,500	17,500	19,700
2006	0	0	6,700

^a Funding of \$1,000,000 in FY 2003 and \$2,000,000 in FY 2004 was identified in the FY 2002 President's Request for this project. Based on the results of peer review, this project is now proposed for PED funding of \$1,500,000 in FY 2002 and \$1,000,000 in FY 2003 and construction funding of \$24,000,000 beginning in FY 2003.

3. Project Description, Justification and Scope

This proposed Center for Nanophase Materials Sciences (CNMS) will establish a nanoscale science research center at Oak Ridge National Laboratory (ORNL) that will integrate nanoscale science research with neutron science, synthesis science, and theory/modeling/simulation of nanophase materials. The total gross area of the new building will be approximately 80,000 square feet, providing state-of-the-art clean rooms, and general laboratories for sample preparation, fabrication and analysis. Included will be initial equipment for nanoscale materials research such as surface analysis equipment, nanofabrication facilities, etc. The facility, co-located with the Spallation Neutron Source complex, will house ORNL staff members and visiting scientists from academia and industry. There are no existing buildings at ORNL that could serve these needs.

The CNMS's major scientific thrusts will be in nano-dimensioned soft materials, complex nanophase materials systems, and the crosscutting areas of interfaces and reduced dimensionality that become scientifically critical on the nanoscale. A major focus of the CNMS will be to exploit ORNL's unique facilities and capabilities in neutron scattering to determine the structure of nanomaterials, to develop a detailed understanding of synthesis and self-assembly processes in "soft" materials, and to study and understand collective (cooperative) phenomena that emerge on the nanoscale. Neutron scattering provides unique information (complementary to that provided by other methods) about both the atomic-scale structure and the dynamics of a wide variety of condensed matter systems including polymers, macromolecular systems, magnetic and superconducting materials, and chemically complex materials, particularly oxides and hydrogen-containing structures. The intense neutron beams available at the upgraded High Flux Isotope Reactor and the new Spallation Neutron Source will make broad classes of related nanoscale phenomena accessible to fundamental study.

Since the late 1980s, there has been a recognized need to enhance U.S. capabilities in the synthesis of materials. These concerns are exacerbated by the challenges of controlled synthesis of nanophase materials. There is currently a critical, unmet national need for the synthesis of high quality nanophase research materials. It is also recognized that the existence of capabilities for science-driven synthesis of novel materials has played a central role in some of the most spectacular recent discoveries of new phenomena, including high-temperature superconductivity, the quantum and fractional quantum Hall effects, conducting polymers, and colossal magnetoresistance. Therefore, synthesis and characterization of nanophase materials (including copolymers and macromolecular systems, multilayered nanostructures, ceramics, composites, and alloys with nanoscale spatial charge, and/or magnetic ordering) will be an essential component of the CNMS. With these capabilities the CNMS will become a national resource for nanophase materials for use by researchers across the nation.

The scope of this project is to construct the Center for Nanophase Materials Sciences. The engineering effort includes preliminary and final design. The project also includes procurement of an initial set of experimental capital equipment and construction of facilities. While no FY 2002 PED funds were identified for this project on the FY 2002 PED Project Data Sheet (02-SC-002, Project Engineering Design (PED), various locations), SC plans to allocate FY 2002 and FY 2003 PED funding to complete design of the CNMS. FY 2003 construction funding will be used to initiate construction and equipment procurement.

4. Details of Cost Estimate¹

(dollars in thousands)		
	Current Estimate	Previous Estimate
Design Phase		
Preliminary and Final Design Costs	1,700	1,700
Design and Project Management Costs	300	300
Total, Design Costs	2,000	2,000
Construction Phase		
Improvements to Land	500	500
Buildings	19,700	19,700
Special Equipment ²	26,000	26,000
Utilities	500	500
Inspection, design and project liaison, testing, checkout and Acceptance	1,800	1,800
Construction and Project Management	1,700	1,700
Total, Construction Costs	50,200	50,200
Contingency (23.5% of Construction Costs)	11,800	11,800
Total, Line Item Costs (TEC)	64,000	64,000

5. Method of Performance

Design will be performed by an architect-engineer utilizing a fixed price subcontract. Construction will be performed by a fixed-price construction contractor administered by the ORNL operating contractor. Procurement of research capital equipment will be performed by the ORNL operating contractor. Project and construction management, inspection, coordination, utility tie-ins, testing and checkout witnessing, and acceptance will be performed by the ORNL operating contractor.

¹ The annual escalation rates are: FY 2002 – 2.6%, FY 2003 – 2.8%, FY 2004 – 2.8%, FY 2005 – 2.9% and FY 2006 – 2.9% as directed by DOE.

² Initial research equipment, including testing and acceptance.

6. Schedule of Project Funding

	Prior Years	FY 2002	FY 2003	FY 2004	Outyears	Total
Project Cost						
Facility Cost						
Design	0	1,342	1,158	0	0	2,500
Construction	0	0	7,100	28,000	26,400	61,500
Total, Line item TEC	0	1,342	8,258	28,000	26,400	64,000
Other project costs						
Conceptual design costs	150	0	0	0	0	150
NEPA documentation Costs	5	0	0	0	0	5
Other project related Costs 1	95	225	100	250	175	845
Total, Other Project Costs	250	225	100	250	175	1,000
Total, Project Cost (TPC)	250	1,567	8,358	28,250	26,575	65,000

7. Related Annual Funding Requirements

	(FY 2006 dollars in thousands)	
	Current Estimate	Previous Estimate
Annual facility operating costs	\$18,000	\$18,000
Total related annual funding (operating from FY 2006 through FY 2046) ..	\$18,000	\$18,000

¹ Experimental research will begin at the time of beneficial occupancy of the facility. These research costs are not part of the TPC and will be funded by BES.

8. Design and Construction of Federal Facilities

All DOE facilities are designed and constructed in accordance with applicable Public Laws, Executive Orders, OMB Circulars, Federal Property Management Regulations, and DOE Orders. The total estimated cost of the project includes the cost of measures necessary to assure compliance with Executive Order 12088, “Federal Compliance with Pollution Control Standards”; section 19 of the Occupational Safety and Health Act of 1970, the provisions of Executive Order 12196, and the related Safety and Health provisions for Federal Employees (CFR Title 29, Chapter XVII, Part 1960); and the Architectural Barriers Act, Public Law 90-480, and implementing instructions in 41 CFR 101-19.6. This project will be located in an area not subject to flooding determined in accordance with the Executive Order 11988. DOE has reviewed the U.S. General Services Administration (GSA) inventory of Federal Scientific laboratories and found insufficient space available, as reported by the GSA inventory.